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CALL IN NUMBER: 
PARTICIPANT CODE: 

Safety Al.ert 

Site Maintenance 

 
 

Client 

Project 

Prepared By 

Subject 

Participants 

Client 

Marie Esten 

Ellen Iorio 

Peter Hugh 

Kevin Coleman 

Nathari Mangelson 

Bob Christie 

Tim Rezendes 

   
USAGE New Bedford Office Date July 12, 2017 

New Bedford Harbor Superfund Site Project No. 35BG2000 

Steve Sills Note No. 637 

New Bedford Harbor - Client Update Meeting 

(* Denotes Part Time Participation) I Distribution (attendees plus) I See below 

EPA MassDEP Jacobs Battelle 

Dave Lederer Beth Anderson Deirdre Dahlen 

Dave Dickerson Anita Rigassio Smith Patty White 

Sevenson Steve Fox Jessica Tenzar 

Joe Mahoney ( Craig Kish 

Mark Gouveia 

SAFETY/SITE MAINTENANCE 

Notes 
The pipeline is being installed and divers are in the water. No boat operations are permitted south of the bridges without first notifying 
and receiving·approval from Jacobs (Gouveia or Cummings) .. Packer, Marine Hydraulics, Eastern Fisheries, and Moby Dick have all 
been notified. 
Now that T02 has been awarded, Jacobs is assembling costs for maintenance items at Area D (electrical panels, fire alarm). There 
is a leak in a water line in the DOA at Area C that Jacobs will repair. 

Distribution: Participants; Jacobs: Document Control File, Beth Anderson, Mike Anderson, Maurice Beaudoin, Jon Blount, Jackie Connor, Josh Cummings, Lonnie Fallin, Steve Fox, Ken Gaynor, Mark Gouveia, Debra Hickman, Alison 
Hutchinson, Will Kenyon, Craig Kish, Don Melcher, Mike Morris, John Oktar, Jim Piccuito, Greg Scott, Steven Sills, Anita Rigassio Smith; Shane Taylor, Ann Webb, Mary Wright; Sevenson: 'Mike Crystal, Joe Mahoney USACE: Tim 
Rezendes, Kevin Coleman, Bob Christie, Jay Mackay, Marcos Paiva, Ellen Iorio, Sheila Winston-Vincuilla, Peter Hugh, Steve Wolf, Marie Esten, Nate Mangelson, Mike Penko, Dion Lewis; EPA: Cynthia Catri, David Peterson, Dave 
Lederer, Barb Bergen, Dave Dickerson, Hoshaiah Barczyl)ski; MADEP: Paul Craffey, Garry Waldeck; Battelle: Deirdre Dahlen, Jessica Tenzar, Patricia White KOMEN: Mark Applebee; Lally Consulting: John Lally 
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JACOBS® 
CALL IN NUMBER:  
PARTICIPANT CODE:  

Action Date Start 

Pipeline Relocation 6/19/17 

· PMC shoreline excavation · Ongoing 

< Marsh Island Intertidal August 

Cable Crossing Area September 

Shipwreck 2 debris removal 7/10/17. . 
Debris removal 7/15/17 

Install/replace fencing at Parcel 6/28/17 
265 

Migu~I :i~i~ AAA¾-~ ~ 
D 10/16/17-
~-, /l4 .5 .,,_e_ 

I \ IJ . 

Event Samples 
Collection 

Water Quality Monitoring MU25 
(Lower and_ Upper Harbor) 

Upper Harbor Intertidal Oata Gap 5/9-6/2/17 
Sampling 

Aerovox Passive Sampler Survey 8/11/17 

'-,. '-'. ACE-J23-35BG2000-P4-0005 

~'~"-. 

JACOBS FIELDWORK 

Date Notes 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 
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508-996-67 42 
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Completion 
. Late July The reiristallation of the HDPE pipeline continues with welding of pipeline and anchoring 

completed pipeline to the harbor bottom by the divers continues. 
Restoration Restoration of western shoreline areas continues. Loadout from the DDA was completed 
completion on 6/30/17. 

10/17 
October Awaiting TO#3 award. Jacobs provided USACE draft costs for alternative water based 

aooroach. Some restoration in April 2018. 
Dec 2017 Awaitin·g TO#4 award. Jacobs submitted proposal on 6/20/17. Evaluating options to 

include mob costs on TO#2. 
7/14/2017 Removal has begun and should be completed by 7/14/17. 

7/21/17 Approximately 22 targets remain in the Cable Crossing area. Removal will begin 7/13 or 
7/14/17. 

6/30/17, Not completed at this time. A new date will be provided by Jacobs (Gouveia). 

Tentative start date based upon completion of Marsh Island remediation. Some 
restoration April-May 2018 -. 

SAMPLING AND ANALYSIS 

Analytical Unvalidated Validated Notes 
Testing Results results 
in situ N/A N/A WQM scheduled.to restart week of 7/17/17 during debris 
turbidity removal activities at the cable crossing area. 
only 
IA 6/20/17 Initial congener list sent to Jacobs (J. Blount) for review. Will be 

submitted to USACE and EPA for approval after Jac~bs 
review. 

Congener Passive samplers deployed on 7/11/17; 30-day deployment 
period. 

r 
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(b) (5), (b) (6)
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CALL IN NUMBER:  
PARTICIPANT CODE:  

Event · Samples Analytical . -. 
Collection Testina 

ADCP Surveys i 1' _ ' 7/23/17 .. in situ -
. 

=7~~' Sv"'f 8/1/17 monitoring 
only 

Event Samples Collection 
.,. 

Unvalidated 
Results 

. LH Pre-dredge Round wlo 7/17/17 
- . . 

. . 

Area c voe sampling July/Aug 
(Summa) 

''. 

Cable Crossing Pre-
Dredge Round 

Unvalidated Validated 
Results results 

Notes 

Project Notes 
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Two AOCP surveys scheduled: 1-day survey each during . 
spring and neap tides. First survey may be.moved to Sunday 
7/23. If so, Jacobs (Gouveia) will coordinate with-the Area C : 
.ouards for access to the Area C dock for the survev. 

AIR MONITORING 

Validated Notes 
results 

Performed when BV is awarded. Will be coordinated with the start of . 
Marsh Island excavation. The week of July 10, the, pre-remediation 
sampling event for the BVwill be performed. With the addition of a . 
sampling station location at Moby Dick, this sampling event will serve 
as a pre-excavation event for Marsh Island remediation as well. 
Per EPA request, this sampling event will be conducted at Area C in 
the ~rea surrounding Cell #1. In addition, the USACE (Iorio) 
requested that the Jacobs QAPP includes the summa samples. 

.. To Be Determined. 

MEETINGS/OTHER ACTIVITIES 

Action Date - . Notes - ---
Aerovox 21e Projec~ - Phase Ill Ongoing, MassDEP sent a dispute letter to Aerovox; revised Phase Ill submitted June 30. · Comments 
RAP .. due to EPA by 8/4/17, submittal to MassDEP by 8/11/17. Jacobs (Morris/Lu) will check on the 

status of the groundwater model receipt. 
City of New Bedford Update Ongoing. EPA will meet next with the CoNB on 7/19/17. EPA (Dave D) has requested ideas for a type 

· of barrier/fencing to keep mowers from encroaching on restored areas at PMC. Jacobs 
(Gouveia) to locate Pricing for 3 styles of fencina and submit to USAGE/EPA for review. 

Phase II Archeolo!lv Meeting ~ 7/12/17 _ Any action items? 

l-~ --~~fAL 

3 

(b) (5), (b) (6)

(b) (5), (b) (6)
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CALL IN NUMBER:  
PARTICIPANT CODE:  
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COMPREHENSIVE PLAN MEETINGS 
Small Group Topic Date of Attendees 

MeetinQ/Call 
Sequencing of work After CP is issued 8/31/2017 Lederer, Dickerson, Barczynski, Iorio, Coleman, Rezendes, Mangelson, Fox, 

Gouveia, Rigassio-Smith, Anderson, Lally, Harrington; SES, MADEP. 
UH Subtidal Dredge System 7/19/2017 Lederer, Iorio, Coleman, Rezendes, Mangelson, Esten, Lally, Gouveia, 

Optimization RiQassio-Smith, Taylor, HarrinQton, SES, MADEP. 
UH Subtidal Proposed data gap 7/20/2017 Lederer, Iorio, Coleman, Rezendes, Mangelson, Esten, Lally, Gouveia, 

locations in Areas I, N, · Rigassio-Smith, Taylor, Harrington, SES, MADEP. 
and 0. 

Intertidal LH ' Miguel WP in progress. · Weekly, Tues Dickerson, Barczynski, Iorio, Esten, Coleman, Rezendes, Mangelson, 
Marsh Island to proceed at 2:30 Gouveia, Blount, Sills, White, MADEP. 
according to WP unless 

directed otherwise. Other 
LH intertidal properties on 

hold for now. 
Intertidal UH Acc_ess road layouts sent 8/31/2017 Dickerson, Iorio, Esten, Coleman, Rezendes, Mangelson, Gouveia, Blount, 

5/25. EPA (Dave D) to Sills, White, MADEP. 
review and evaluate 

access agreement status. 
Discussion of seque·ncing 

needed. 
GOA/Confirmatory UH Subtidal After CP is issued 7/20/2017 Lederer, Iorio, Esten, Gouveia, RiQassio-Smith, White, MADEP. 
CDA/Confirmatory LH Intertidal · Marsh Island, Miquel Weekly, Tues Dickerson, Barczynski, Iorio, Esten, Gouveia, Rigassio-Smith, White, MADEP. 

at 2:30 
GOA/Confirmatory UH-East UH East · 8/31/2017 Dickerson, Iorio, Esten, Gouveia; Rigassio-Smith, White, MADEP. 
Intertidal 
GOA/Confirmatory UH-West UH West 8/31/2017 Dickerson, Iorio, Esten, Gouveia, Rigassio-Smith, White, MADEP. 
Intertidal 
Aerovox Interim Cap Discussion on proposed Weekly, Thurs Dickerson, Wolf, Groher, Rigassio-Smith, Anderson, Morris, Gouveia, Lally, 

Work Plan at 1PM Tuthill, White. 
RAC cost reporting Discuss how to generate 8/24/17 Lederer, Dickerson, Iorio, Coleman, Rezendes, Fox, Beth Anderson, 

cost tracking and @12:00 Hutchinson, MADEP. 

I 
invoicing for EPA and (webinar) 

USAGE Every 4th Thu 

. 4 

_q, • 

(b) (5), (b) (6)

(b) (5), (b) (6)
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RIGHT OF ENTRY/PUBLIC RELEASE FORMS 

Parcel or Name of Owner Right of Entry Need Date ·Task Notes 
Upper. Harbor Access Roads ,, TBD 

.. 

Robichaud TBD 

17-1 and 17-3/Mike Panagakos TBD 

No. Document Name Organization 

Intertidal EPA (Dickerson) has requested that Jacobs provide the current 
version of the map showing areas that may require access 

Archeology 
' . 

· Subtidal/lntertidal· 

DELIVERABLES . 

Submit Date Comments 
Due 

roads. Five out of six ·agreements in hand; still working on 
Robichaud. 
EPA (Barczyski) has submitted letter to the property owner's 
son. He has indicated he will take care of it. Barczyski will 
continue to reach out until son responds. 
EPA (Lederer) has turned over the matter of ROE to EPA's 
leQal staff for resolution. 

Reviewers. Notes 

_81">' 0UH:~ubtidal'O.ata Gap:Samplirig··· ·. ___ , --- -":Battelle .After UH subtidal. -. ,_,. TB,D .... - . : "> _;Jacobs;l:~derer,: · ·. Fieldwq"r'kJ~ b~gjn"after-the"FSP:is·':'· } .. ·_··. 
_'. :_:. ~'_(Roun(j.2):FSP Addendurri-#f ::_· '-·i·-.. : · '_ ·· · ... _ · ., . : ,small·grou·p" _,_. - ~- . • J,.ally; Mangelson1:-.-.· Jtpprpved.:'- : : ... , - ·_ . · .. :_·,:- ' 

._- .i,, .. '··--:_::\; .. :_;:./·-.--~:: );:_" .. ;>·'.-
0 
.. ~ -· -·--.::.:·-- .-· •• :·:'<-·' .nieetini:i-.·· ... ·_.·· ·-"~:,·,. .·Esten,·ilorib;~MADEP·.:::._/_;·:-, _:•:,·: __ :;: :,.:.·-:.,-.,;'-:: .. :''-.'.'.'7-'-:': 

·:B2 . A::H.'BV~Yerification/,Confirmatory ~ --- -· ' -_ :,g~ttell'3·. . . : . - - '·.6/16/ft' \ ' ... ,-:: ,~- .7/31:17 ' '.-;'B,a(C?yriski,··l:(3d~rer;:·· -'.f~.eceive(l1corrtm~nts·fron:i',(V[ :Estent-·: ;- . i'. 
·. _ ·_; .Sampli!'ig ·FSP Adc!enclum-#5, ;· ·. ·. :·: . _ . · . .- . .- · ·, . . . ·_,. ;·· ;, · .. ":- Rezencles,· Esten,' ·:, ,:MADEP,:and EPA (Ledererf -.Wiir·: ::_. ·_ · • 

, .. - - ·.;:. --~- .. ·:~ -. '. . :' ., ··-. ·,' _.. _.'.' --.. ·,. ,: ·" ·10ri0,:MADEP- ·, _,preparedraftfinaland{R;J'Cs>" : · 
-:133 : :Marsli:lsland~Ver'ificationt···· .... ·, .... Battelle. . . 
: . /. :,co_tjfirniatO[Y_ Sampling :fSP .. ·· ,, . C '. ; ' • " • ; ' 

·. ·--:·.:.:Aadendunr#i=: ,-,~. ·-,-~::: · -,.· .:_· :::_'.; ,.;_._- ·. · ·,:. 
:B4 -. ·Aero\i.ox Passive :Sampler Flux- · : .-, ' _ :BaUelle' ; . 
:. :.·~---: study i=sp.·'-._- ·-.-.:·· :/ _ :; :: ·: -~~. . -: \\ 

,· .. 
~·; .. '' ., 

. ' 
:~--~· ;':. ... - :· ' \'., 

- . - ., ; : -., . 

,. - -_ 

J1 2014/2015 Final Ambient Air Report, Jacobs 

, 
'. 

: 7/1'.7117 _., 8/1'/17 . ·. -· ·_ Dickerson, · · . Draft:FSP Addenduniwill·be submitted -· 
,· · .. ·_ · _:-,. - ._. ·Mangelson:-Esten;. ', tti'is.week. - :·. -··_.~--.. -_ ._--.. >:. -

-:· •• • .·- :.: •• ··_ • 0 10:r·,o-MADEP ·s·,11s:, :·.-.:· - -,: - ' · ·; ·. :·_-'.-' - > . .- ;. 
!- • ~ • ~ - - .... ' ' .- " - ' ... :.. -

9/22117 ·_:·. ·:,. ·. 6/29/17·_ :~ _: Jacobs, Qickerson; . 'Response:to comments,on:draft_plan ·: 
• • -:_ ;_.c - : · • . ·- • • :_ • • - ,, ... , '. ·wolf; <3roher, lori0, ·--: and Draft'Firiai _FSP s1,1bmitt~d 7/5. · .. · · 

-~" 

"\: __ :,,-" 

MOR 4: 7/6/17 

.. _ ; ... _ .. .- -~~ ·.. · Lewis, MADEP - · Reviewer,bai:::kchecks complete. 
. ' . ·.· :: . '. ; •-, ... . '. .. Working·,with USACE,to:resolv.e-two 

5 

. ' •' . , ' . ' ': .·: ·.-: : : ~- ~-; ··addltionafloilow::ub,.:C-ommehts; ;; _: : . , 
_-, · 7112/17" · · ·{, __ :-".Lally;' Ja_c::obs_,_ -· .. 'R~ceived-~ommems from;Mass_DE~. - "- _: 
. _.., .· . :·. :·,oicl<erson, Wolf,_ :: -Other comments :du.El'today. - ·. :· - .· _: 
- -- : ,',.GrohE!t, ,Iorio, . . . .· . ~ - -= ~ < : 

-~MADEP 
Lewis 

Lederer 
·AECOM 

. Jacobs to issue Final Report. 

(b) (5), (b) (6)

(b) (5), (b) (6)



JACOBS® 
CALL IN NUMBER:  
PARTICIPANT CODE:  

No. Document Name Organization Submit Date 

J2 Comprehensive Plan, Draft Jacobs 6/30/17 

._/ 

J3 Phase II Archeological Investigation Jacobs/· Draft-Final: 6/7/17 
Summary Report, Draft-Final CR/PAL MOR Due: TBD 

J4 Shipwreck 2 Report WP, Draft-Final Jacobs/CR Draft: 5/23/17 
RCL: 6/6/17 

Draft-Final: 6/7/17 
Final Due: TBD 

J5 Archeological Disposition Jacobs, CR, . Draft: 4/20/17 
Spreadsheet, Draft PAL RCL Due: TBD 

J6 Marsh Island Intertidal WP, RCL and Jacobs Draft: 5/22 
RLSO RCL: 6/27/17 

RCL (revised) 
7/14/17 

J7 UH Hybrid Dredge WP, MOR Jacobs Draft Submitted: 
4/7 

RCL Submitted: 
5/24 

MOR Due: 7/14/17 

6 

,,. 

,.., 

Comments 
Due 

~ i4-

7/14/17(30 
d_ays from 

transmittal by 
EPA to 

interested 
parties) 
7/14/17 

(30 days from 
transmittal by 

EPA to 
interested 
parties) 

Due: 6/16/17 

Back check 

Due:/4i\7 

Back-check 
Due: 7/27/17 

Reviewers 

Lederer 
Dickerson 
Barczyski 
Rezendes 
Coleman 

Mangelson 
Iorio 

Esten 
Lally 

MADEP 
Stakeholders and 
Interested Parties 

Stakeholders and 
Interested Parties 

Lumino 

Dickerson 
Esten 

Mangelson 
Penko 

MassDEP 
Lederer 

Rezendes 
Mangelson 

Esten 
Lally 

MADEP 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 
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Notes. 

Submitted on 6/30/17. Pending review. 

Two meetings with stakeholders and 
other interested parties are tentatively 
scheduled for 7/12/17. 

Comments were due last week. 

Pending comments from Lumino. 

RCL and RLSO sent on 6/27/17. 
Revised RCL and RLSO to be sent 
7/12/17 to include USACE (Mangelson) 
comments. 

Coordination meeting with John Lally to 
resolve his open comments held Thurs 
(6/22/17). Follow-up meeting with Lally 
held on 6/29/17. Verbal agreement on· 
work. MOR to be submitted 7/14/17. 

(b) (5), (b) (6)

(b) (5), (b) (6)
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JACOBS® 
CALL IN NUMBER:.  

. PARTICIPANT CODE:  

No. Document Name Organization Submit Date 

J8 Addendum to UH-Hybrid Dredge WP Jacobs Draft Submitted: 
for the Cable Crossing Area, MOR 4/7 

RCL.Submitted: 
.· 

5/25 
\ 

MOR Due: 7/13/17 
with·RLSO I 

J9 Miguel Intertidal WP, Draft . Jacobs Due: 7/20/171/ 
.. . . 

(tentative) 

J10 ·Air Model Memo on Hybrid Dredge, Jacobs Draft Submitted 
Draft 6/19/17 

- RCL Submitted 
7/7/17 

J11 SUMMA FSP for voe, Draft Jacobs Draft Submitted 
6/26/17 

J12 APP Jacobs 7/24/17 
J13 QAPP Jacobs 7/14/17 

~ 
J14 CQCP Jacobs 7/26/17 
J15 Aerovox FSP Jacobs 7/21/17 

J16 Addendums for APP; QAPP and Jacobs TBD 
CQCP, (Marsh Island) 

7 

Comments Reviewers 
Due 

Back-check Lederer 
. Due: 7/27/17 Rezendes 

Mangelson 
Esten 
Lally 

MADEP 
Due: 8/3/17 Dickerson · 
(tent?tive) 

.. ·Esten 
Mangelson 

Penko 
MassDEP 
Lederer 

-~ 

Back-check Barczysl<i 
Due: 7/10/17 Lewis 

Manaelson, Safetv· 
Lewis 

. EPA Lab 
Manaelson · 
Dickerson 

Iorio. .. 
,, MassDEP 

Lewis 
.. 

Groher 
Wolf 
White 

Mangelson, Safety, 
Lewis, EPA lab 

Project- Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508-996-5462 

508-996-67 42 

www.jacobs.com . 

Notes 

Remediation designed to 25 ppm. 
... .. 

Ready to go to Final. 

,,,,-_...... 

Comments received from Lewis! pending 
comments from Barczyski. 

/ 

(b) (5), (b) (6)

(b) (5), (b) (6)
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CALL IN NUMBER:  
PARTICIPANT CODE:  

Contract 
RAC TO3 (Marsh Island) 

RAC TO3 Modification (Miguel Property) 

RAC TO4 (Cable Crossing Area) 

AECOMWQM 

AECOM EMIS 

Action ' . Date 

Between the Bridges WP and LH Dredge 
Areas· 
Existing Debris Map for City of NB 

TERC TO# 1, 6, 7, 8 Incentive Fees 

TERC TO# 1, 6, 8 Closeout . 

., 
. ' -~ 

Award Date 
8/10/17 

I 

10/12/2017. 

8/17/17 

8/1/17 

TBD 

CONTRACT ACTIONS 

Notes 
Negotiations held on 6/23/17. Revised Proposal submitted 6/30/17. 
to contracting on 7/18/17. 

Project Notes 
103 Sawyer Street 

New Bedford, MA 02746 

508°996-5462 

5080996-67 42 

www.iacobs.com 

PNM to be submitted 

Award before demobilization of Marsh Island. SOW addendum is forthcoming. 

Negotiations on 7 /13/17. 

Proposal due on 6/30/17 

Proposal due on 7/17/17 

FUTURE ACTIONS (No discussion needed) 

Notes 

After completion of the LH FFP Contract. 

Upon completion of all UH debris removal '. 

Final action is with Contracting. No date for completion '· 

Final action is with Contracting. No date for completion 

8 

(b) (5), (b) (6)

(b) (5), (b) (6)




